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ESTIMATE RUN 09/12/2012

ESTIMATE SUMMARY 11:13:26

CONTID: C18376         ESTIMATE NO: 0002 PROG 2005

PCN: 18376-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 CABLE RAIL, FT. LUPTON N PERCENT TIME:

PROJECT NO: SHE0853-083                   

US 85 CABLE RAIL, FT. LUPTON N

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 09/07/2012 DATE TIME STARTED 06/04/2012

9600 E. 104th Avenue DATE LET 04/26/2012 DATE WORK BEGAN

 DATE AWARDED 05/08/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/30/2012 DATE ACCEPTED

Henderson CO 80640     303-279-0900 DATE NOTICE TO PROCEED 06/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,906,117.42 PARTICIPATING $ $ 834,085.05

AWARD PROJECT AMT: 2,626,179.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 221,394.30

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,085.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.00

WORK DAYS

WORK DAYS

48.90%

1,485,097.95

834,085.05

1,055,479.35

1,032,393.75

$

$

$

$

1,421,019.47

0.00

1,421,019.47

221,394.30

1,642,413.77

-38,756.68

0.00

1,603,657.09

0.00

AMOUNT DUE 1,603,657.09 1,032,393.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,032,393.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 18376-BID    ESTIMATE RUN 09/12/2012

PROJECT: SHE0853-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.360

0.640

201-00000  
 

1.000

L S 

10,140.00000 10,140.001.000

6,489.60

0010 Removal of Slope and Ditch Paving 0.000

24.000

202-00026  
 

24.000

SY  

40.10000 962.4024.000

962.40

0015 Removal of Pipe 220.000

0.000

202-00035  
 

220.000

LF  

22.50000 4,950.00220.000

0.00

0020 Removal of End Section 0.000

8.000

202-00037  
 

8.000

EACH

201.00000 1,608.008.000

1,608.00

0025 Removal of Median Cover 162.000

0.000

202-00195  
 

168.000

SY  

11.30000 1,830.60162.000

0.00

0030 Removal of Curb 1,511.000

0.000

202-00201  
 

1,511.000

LF  

2.25000 3,399.751,511.000

0.00

0035 Removal of Asphalt Mat 1,651.000

2,406.000

202-00220  
 

4,057.000

SY  

8.75000 35,498.754,057.000

21,052.50

0040 *Removal of Pavement Marking 0.000

377.000

202-00250  
 

2,500.000

SF  

2.30000 867.10377.000

867.10

0045 *Removal of Ground Sign 15.000

0.000

202-00810  
 

15.000

EACH

86.90000 1,303.5015.000

0.00

0050 Plug Culvert 1.000

1.000

202-04001  
 

2.000

EACH

946.00000 1,892.002.000

946.00

0055 Clean Culvert 0.000

0.000

202-04002  
 

59.000

EACH

403.50000 0.000.000

0.00



CONTID: C18376         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18376-BID    ESTIMATE RUN 09/12/2012

PROJECT: SHE0853-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 6,608.000

12,505.000

203-00060  
 

19,298.000

CY  

11.70000 223,622.1019,113.000

146,308.50

0065 Embankment Material (Complete In Place) (Special) 3,212.000

1,544.000

203-00062  
 

4,756.000

CY  

18.10000 86,083.604,756.000

27,946.40

0070 Blading 11.000

5.000

203-01500  
 

60.000

HOUR

133.50000 2,136.0016.000

667.50

0075 Potholing 13.500

3.000

203-01597  
 

16.500

HOUR

185.50000 3,060.7516.500

556.50

0080 *Erosion Log (12 Inch) 270.000

280.000

208-00002  
 

2,000.000

LF  

4.55000 2,502.50550.000

1,274.00

0085 *Gravel Bag 280.000

208.000

208-00034  
 

2,000.000

LF  

6.95000 3,391.60488.000

1,445.60

0090 *Concrete Washout Structure 2.000

4.000

208-00045  
 

6.000

EACH

666.00000 3,996.006.000

2,664.00

0095 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

1,653.00000 0.000.000

0.00

0100 *Removal and Disposal of Sediment (Labor) 18.000

8.000

208-00103  
 

100.000

HOUR

86.90000 2,259.4026.000

695.20

0105 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

50.000

HOUR

46.30000 0.000.000

0.00

0110 Sweeping (Sediment Removal) 61.000

0.000

208-00106  
 

100.000

HOUR

173.50000 10,583.5061.000

0.00
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PCN: 18376-BID    ESTIMATE RUN 09/12/2012

PROJECT: SHE0853-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 16.000

6.000

208-00107  
 

22.000

HOUR

139.50000 3,069.0022.000

837.00

0120 Erosion Control Supervisor 21.000

25.000

208-00206  
 

50.000

DAY 

161.00000 7,406.0046.000

4,025.00

0125 *Reset Ground Sign 0.000

0.000

210-00810  
 

115.000

EACH

179.50000 0.000.000

0.00

0130 *Reset Sign Panel 0.000

0.000

210-00815  
 

13.000

EACH

260.50000 0.000.000

0.00

0135 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

2.000

EACH

3,474.00000 0.000.000

0.00

0140 Modify Inlet 8.000

12.000

210-04020  
 

22.000

EACH

1,873.00000 37,460.0020.000

22,476.00

0145 Modify Structure 0.000

2.000

210-04025  
 

4.000

EACH

3,843.00000 7,686.002.000

7,686.00

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

16.000

ACRE

444.50000 0.000.000

0.00

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

16.000

ACRE

2,916.00000 0.000.000

0.00

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

16.000

ACRE

292.00000 0.000.000

0.00

0165 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

2.000

ACRE

3,243.00000 0.000.000

0.00
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PCN: 18376-BID    ESTIMATE RUN 09/12/2012

PROJECT: SHE0853-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

3,200.000

LB  

2.30000 0.000.000

0.00

0175 Aggregate Base Course (Class 6) 1,582.000

0.000

304-06007  
 

3,516.000

CY  

28.20000 44,612.401,582.000

0.00

0180 *Hot Mix Asphalt (Patching) (Asphalt) 162.470

238.630

403-00720  
 

599.000

TON 

116.00000 46,527.60401.100

27,681.08

0185 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 380.800

902.440

403-33741  
 

1,283.240

TON 

88.00000 112,925.121,283.240

79,414.72

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

204.630

403-34751  
 

636.000

TON 

116.00000 23,737.08204.630

23,737.08

0195 Riprap (9 Inch) 0.000

22.000

506-00209  
 

22.000

CY  

102.50000 2,255.0022.000

2,255.00

0200 Concrete Slope and Ditch Paving (Reinforced) 6.500

21.000

507-00100  
 

38.000

CY  

299.50000 8,236.2527.500

6,289.50

0205 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

435.300

507-00400  
 

969.000

TON 

103.00000 44,835.90435.300

44,835.90

0210 Slope and Ditch Paving (Special) 8,372.000

22,828.000

507-00725  
 

35,683.000

LF  

8.15000 254,280.0031,200.000

186,048.20

0215 15 Inch Reinforced Concrete Pipe (Complete In Place) 288.000

0.000

603-01155  
 

288.000

LF  

67.40000 19,411.20288.000

0.00

0220 18 Inch Reinforced Concrete Pipe (Complete In Place) 189.000

0.000

603-01185  
 

189.000

LF  

74.90000 14,156.10189.000

0.00
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PCN: 18376-BID    ESTIMATE RUN 09/12/2012

PROJECT: SHE0853-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

56.000

603-01245  
 

56.000

LF  

100.00000 5,600.0056.000

5,600.00

0230 30x19 Inch Reinforced Concrete Pipe Elliptical 52.000

58.000

603-02245  
 

110.000

LF  

112.50000 12,375.00110.000

6,525.00

0235 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1.000

EACH

728.50000 728.501.000

0.00

0240 24 Inch Reinforced Concrete End Section 0.000

1.000

603-05024  
 

1.000

EACH

893.50000 893.501.000

893.50

0245 30x19 Inch Reinforced Concrete End Section Elliptical 1.000

1.000

603-05124  
 

2.000

EACH

893.50000 1,787.002.000

893.50

0250 18 Inch Corrugated Steel Pipe 0.000

73.000

603-10180  
 

73.000

LF  

78.40000 5,723.2073.000

5,723.20

0255 18 Inch Steel End Section 0.000

8.000

603-30018  
 

8.000

EACH

229.50000 1,836.008.000

1,836.00

0260 Inlet Type 3 (5 Foot) 6.000

4.000

604-03005  
 

10.000

EACH

2,732.00000 27,320.0010.000

10,928.00

0265 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

263.000

LF  

18.60000 0.000.000

0.00

0270 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

1,407.000

LF  

28.50000 0.000.000

0.00

0275 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

978.50000 0.000.000

0.00
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PCN: 18376-BID    ESTIMATE RUN 09/12/2012

PROJECT: SHE0853-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

1.000

EACH

1,998.00000 0.000.000

0.00

0285 *Tensioned Cable Barrier (TL-4) 0.000

4,978.000

606-20014  
 

37,190.000

LF  

13.60000 67,700.804,978.000

67,700.80

0285 MATERIAL ALLOWANCE Tensioned Cable Barrier 0.000

30,710.000LF  

6.33000 194,394.3030,710.000

194,394.30

0290 *End Anchorage (Tensioned Cable Barrier) 0.000

4.000

606-21010  
 

46.000

EACH

2,109.00000 8,436.004.000

8,436.00

0290 MATERIAL ALLOWANCE End Acnchorage(TCB) 0.000

40.000EACH

675.00000 27,000.0040.000

27,000.00

0295 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

175.000

EACH

81.10000 0.000.000

0.00

0300 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

333.000

EACH

83.40000 0.000.000

0.00

0305 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

172.000

EACH

84.50000 0.000.000

0.00

0310 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00104  
 

20.000

EACH

34.70000 0.000.000

0.00

0315 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00105  
 

40.000

EACH

37.10000 0.000.000

0.00

0320 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00106  
 

20.000

EACH

40.50000 0.000.000

0.00
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PCN: 18376-BID    ESTIMATE RUN 09/12/2012

PROJECT: SHE0853-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

15.000

SF  

20.90000 0.000.000

0.00

0330 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

14.000

LF  

57.90000 0.000.000

0.00

0335 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

55.000

EACH

116.00000 0.000.000

0.00

0340 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

62.000

EACH

579.00000 0.000.000

0.00

0345 *Construction Surveying 0.340

0.610

625-00000  
 

1.000

L S 

14,940.00000 14,193.000.950

9,113.40

0350 *Mobilization 0.500

0.500

626-00000  
 

1.000

L S 

129,130.00000 129,130.001.000

64,565.00

0355 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

68.000

GAL 

145.00000 0.000.000

0.00

0360 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

532.000

SF  

16.20000 0.000.000

0.00

0365 *Flagging 16.000

71.000

630-00000  
 

300.000

HOUR

26.60000 2,314.2087.000

1,888.60

0370 *Traffic Control Inspection 13.000

11.000

630-00007  
 

24.000

DAY 

92.70000 2,224.8024.000

1,019.70

0375 *Traffic Control Management 20.000

24.000

630-00012  
 

50.000

DAY 

695.00000 30,580.0044.000

16,680.00
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PCN: 18376-BID    ESTIMATE RUN 09/12/2012

PROJECT: SHE0853-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

12.000

EACH

579.00000 3,474.006.000

0.00

0385 *Construction Traffic Sign (Panel Size A) 30.500

13.000

630-80341  
 

87.000

EACH

46.30000 2,014.0543.500

601.90

0390 *Construction Traffic Sign (Panel Size B) 39.500

12.000

630-80342  
 

103.000

EACH

69.50000 3,579.2551.500

834.00

0395 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

8.000

EACH

69.50000 278.004.000

0.00

0400 *Construction Traffic Sign (Special) 27.500

0.000

630-80344  
 

55.000

SF  

11.60000 319.0027.500

0.00

0405 *Vertical Panel 141.500

196.000

630-80350  
 

1,000.000

EACH

34.70000 11,711.25337.500

6,801.20

0410 *Vertical Panel (With Light) (Steady Burn) 0.000

0.000

630-80354  
 

25.000

EACH

38.20000 0.000.000

0.00

0415 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

2,895.00000 2,895.001.000

0.00

0420 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2.000

EACH

868.50000 868.501.000

0.00

0425 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

1,500.000

LF  

40.00000 0.000.000

0.00

0430 *Traffic Cone 222.500

27.500

630-80380  
 

500.000

EACH

6.95000 1,737.50250.000

191.13
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PCN: 18376-BID    ESTIMATE RUN 09/12/2012

PROJECT: SHE0853-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

2.000

EACH

7,180.00000 0.000.000

0.00

0440 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

2.000

EACH

22,005.00000 22,005.001.000

0.00

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

180,000.000

F A 

1.00000 0.000.000

0.00

0450 F/A Partnering 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0455 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0460 F/A Fuel Cost Adjustment -1,303.350

-964.240

700-70016  
 

20,000.000

F A 

1.00000 -2,267.59-2,267.590

-964.24

0465 F/A Asphalt Cement Cost Adjustment -6,814.780

6,049.580

700-70019  
 

15,000.000

F A 

1.00000 -765.20-765.200

6,049.58

0470 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,920.000

F A 

1.00000 0.000.000

0.00

0475 F/A Erosion Control 0.000

0.000

700-70380  
 

8,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,604,770.261,055,479.352,868,473.92CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

17,995.00000 17,995.001.000

0.00
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PCN: 18376-BID    ESTIMATE RUN 09/12/2012

PROJECT: SHE0853-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:26

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

1.000

EACH

18,965.00000 18,965.001.000

0.00

0490 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

683.50000 683.501.000

0.00

CAT 37,643.500.0037,643.50CURRENT AMT0400 $ $ $

$ 1,642,413.761,055,479.35$2,906,117.42$CURRENT AMTPROJECT TOTAL


